
Updated as of April 24, 2013 

2011 MISSOURI RIVER LEVEE REHAB UPDATE 
MRLS 471 - 460 R 

Doniphan County, Kansas 

Kansas City District Kansas City Residence Office 

Scope of work 

Embankment scour and foundation seepage repair. 

Funding 

Funds Source: 
Award Contract Amount: 
Current Contract Amount: 
Pending MOD Amount: 

98% 
98% 
$0.00 

 

Schedule 

Request for Assistance: 
Damage Survey Report: 
Award Date: 
Notice to Proceed Date: 
Contract Duration: 
Contract Original Completion Date: 
Contract Current Completion Date: 
Estimated Completion Date: 
 

Sept. 29, 2011 
Nov. 23, 2011 

Feb. 9, 2012 
Feb. 21, 2012 

120 
June 20, 2012 
June 20, 2012 
June 20, 2012 

 

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil 
 

Progress 

% Complete Actual: 
% Complete Schedule: 
Construction Contract Placement: 
 

 

US Army Corps  
of Engineers 

FCCE – Rehabilitation 
$767,770.00 
$767,770.00 

$0.00 



Kansas City District Kansas City Resident Office 

Current Progress 

Contract awarded on February 9, 2012 to Cajun Contractors. Pre-construction meeting was held at the Kansas 
City Resident Office on 2/14/12. Notice to proceed acknowledge on 2/21/12.  
 
All re-seeding on the Kansas side has been completed. Cajun had just mobilized to the Missouri side and got one 
day of work in last week before weather shut them down. As of 4/24/13, it is still too wet to do any seeding. Plan is 
to resume onsite 4/29/13, after conditions improve. Approximately three days of seeding remains. Some of the 
first areas they reseeded this spring are beginning to show growth.  

Photos 


